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Summary of Distribution and Uses of NSP Funds:

Montana  NSP 3 Summary and Distribution of Funds
The Montana Department of Commerce (Commerce) will be administering the Neighborhood Stabilization Program 3 (NSP3) for the State of
Montana. Commerce will use NSP3 funds for the purposes set forth in the Dodd-Frank Wall Street Reform and Consumer Protection Act of
2010 (Dodd-Frank Act) and the implementing Federal regulations published in Federal Register 64322, Volume 75, No. 201 (the NSP3
Notice). NSP3 funds will be used to promote and stabilize Montana neighborhoods whose viability has been damaged by the economic effects
of foreclosed upon and abandoned properties.  Funds will also be used to demolish blighted structures or redevelop demolished or vacant
properties within areas of high need.
Sub-grantees have been awarded through a two-tiered process. The initial submission of 24 &lsquoIntent to Apply&rsquo proposed projects
occurred on February 28, 2011. A second competitive phase resulted in the ranking of seven NSP3 applications requesting funding. The
resulting detailed award announcements are included in this submission of the substantial amendment as of June 30, 2011.
As allowed by a December 29, 2010, NSP Policy Alert, Guidance on Mapping and Needs Data for State NSP3 Action Plans, the first-tier was
an &lsquoIntent to Apply&rsquo process that allowed Commerce to gather information on potential NSP3 projects. This included intended
target areas, implementation strategies, amount of leveraged funds, market analysis of preliminary activities, intended program impact, and
capacity of the preliminary sub-applicants. All Intent to Apply submissions were required to include mapping of the target project areas using
the HUD NSP3 mapping tool.
>The Intent to Apply submission was open to any general local government, tribal government, tribal or local housing authority, non-profit or
for-profit developer, or entity that proposed to carry out project activities in an NSP3 area of greatest need.  Entities that submitted an Intent to
Apply form could submit a competitive application during the second-tier process. Detailed submissions from the Intent to Apply process are
available at http://comdev.mt.gov/NSP/default.mcpx.
The second-tier competitive application process has determined final project awards. The competitive application was due to Commerce on
May 13, 2011. Seven applications were ranked in accordance with established application criteria and NSP3 statutory requirements. As part of
this June 30, 2010 NSP3 substantial amendment, Commerce is announcing the awards of NSP3 funds with the identified final projects and
target area mapping data.   The award of funds is contingent on HUD&rsquos approval of this substantial amendment. Additionally,
Commerce is committed to fully expending all NSP3 funds on or before the statutory deadline of March 2014. Therefore, Commerce reserves
the right to recapture any NSP3 funds that are unused or unobligated that will not be fully expended from any NSP3 grant recipient that will not
be able to meet the conditions outlined in the grant recipient&rsquos contract with Commerce.  Any recaptured NSP3 funds will be used to
either increase the award amount of a previously approved grant recipient and/or fully fund additional grant applications based on ranking
results. The list below identifies the awarded grant recipients and the pending grant recipients (in the order listed
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l receive funds only if Commerce recaptures unused or unobligated funds that will not be fully expended by March 2014.  
> 
>NSP3 Grant Awards
>Lake County    $601,000
>Butte Silver Bow County          $2,149,000
>Lewis and Clark County   $2,000,000
Pending NSP3 Awards
>City of Kalispell   $1,500,000
>Town of Eureka    $887,190

Active

QPR Contact:Grant Status:
Jennifer Olson
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>Mineral County    $526,000
>Anaconda Deer Lodge County       $1,139,200
Competitive Project Selection Criteria
The six priorities described below were used to rank NSP3 competitive applications. Each criterion is designed to assure that Commerce and
the awarded projects comply with the NSP3 Notice, meet applicable CDBG and NSP regulations, and give priority emphasis to areas of
greatest need. Commerce reserves the right to reject any application that does not meet the NSP3 requirements or appears infeasible. If any
question or concern arose during the evaluation of the application, Commerce requested additional information from the applicant. The
following ranking criteria were used to determine NSP3 grant awards:
I. Neighborhood Stabilization: (150 pts.) Subgrantees and/or subrecipients documented the problems experienced in the area or community as
a result of the prolonged foreclosure crisis and abandonment of properties. The subrecipients described existing or anticipated targeted
improvement efforts to:
>&bull Number of homes or rental units in foreclosure;
>&bull Number of homes or rental units financed by subprime mortgages;
>&bull Identified area that is likely to face a significant rise in rate of home foreclosures;                      &bull Stabilize the residential structures;
>&bull Provide housing opportunities for income eligible households;
>&bull Prevent additional foreclosures;
>&bull Encourage commercial development;
>&bull Ensure consistency with local housing priorities; and,
>&bull Provide employment opportunities for vicinity LMMI households or individuals.
Subrecipients described the eligible activities for which NSP3 funds will be used and how those activities will effectively address the identified
problems, contribute to the stabilization of the targeted neighborhoods or blocks, and/or develop new housing opportunities in the targeted
neighborhoods or blocks. Effectiveness of the activities to be undertaken may be demonstrated by describing past experiences with similar
activities from NSP1, CDBG, or HOME projects (either by the subrecipient or others), the measurable outcomes, and data included in the
required market analysis.
II. Recognizable Impact: (150 pts.) Areas in the State of Montana that are eligible for NSP3 funds are those areas that have received a NSP3
foreclosure need score of 10 or greater (with the greatest need being 20). In order to carry out the intent of the NSP3 program per the Dodd-
Frank Act, subrecipients must discuss how project activities will address the percentage of home foreclosures, homes financed by subprime
mortgage related loans, and those impacted areas that are likely to face a significant rise in the rate of home frelsrs.Te
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grantee submitted a market analysis to demonstrate how eligible NSP3 activities would result in a long-term, recognizable, and visible impact,
as defined in the NSP3 notice, HUD mapping tools, and HUD NSP3 guidance.  Preference was given to those projects that demonstrated a
need for long-term affordable rental units; and those subgrantees that impact 20 percent of the real estate owned (REO) units in the targeted
area. This preference can be documented with projects targeting a geographic area or clientele of high need (i.e. concentrations of lower
income families and substandard housing suitable for NSP funds) and that offer a reasonable potential for generating substantial recognizable
impact. Commerce has awarded NSP3 funding to three rental projects, and preference was given to the rental projects to ensure that
completion of the projects and long-term affordable rents could be achieved.
>All competitive applications targeted NSP3 funds to high-risk census tracts, block groups, or neighborhoods that are located within an area of
greatest need; have a NSP3 need score of 10 or higher; and meet the Low, Moderate and Middle Income (LMMI) NSP National Objective.
Applicants from the eligible areas will be required to utilize the HUD mapping tools and analysis and other local data (such as foreclosure
filings or the number of homes in default) to define targeted areas and project activities.
> 
>III. Capacity of Applicant and Program Administrators: (100 pts.) A subgrantee must demonstrate the capacity to undertake the proposed
project. NSP3 applicants are  required to be knowledgeable about and adhere to laws and regulations governing the CDBG and NSP
programs. 
>Under federal regulations and state law (Section 2-7-504, MCA), subgrantees must be able to demonstrate that their financial management
system meets generally accepted accounting principles before Commerce will disburse grant funds. Commerce will consult with the Local
Government Services Bureau of the Montana Department of Administration, as applicable, to determine if a local government applicant is
current in completing required financial audits and submitting annual financial reports. Tribal Governments must comply with auditing and
reporting requirements provided for in OMB Circular A-133.
IV. Public Participation Requirements: (50 pts.) Each applicant for NSP3 funds held at least one public hearing prior to submitting the
competitive application. The hearings were held at a time and location convenient to the general public and with reasonable accommodations
for disabled persons. The public hearing or meeting was conducted by the city, town, county government, or Tribal Council or Tribal Housing
Authority that will sponsor the application. Preference will be given to those applicants that demonstrate a commitment to public participation
through additional public meetings, workshops, outreach, and the like.
V. Assistance to Low-Income Households at or below 50% Area Median Income: (125 pts.) At least $1,250,000 of the grant funds
administered by Commerce will be used to assist individuals and families with incomes not exceeding 50% of AMI. Each subrecipient is
required to use at least 27% of its funding award to assist individuals and families with incomes at or below 50% of area median income.
>For activities that do not benefit individual households, the activity must benefit areas in which at leat 5%f teesidntha
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e incomes at or below 120% of area median income. Commerce did not accept competitive applications for projects that do not propose to
provide at least 27% of the activity grant award to assist to households and individuals with incomes at or below 50% of area median income. 
>VI. Readiness to Proceed and Use of Funds: (75 pts.) Subgrantees and/or subrecipients must describe any additional funding that will be
leveraged and consider all funding resources and programs available to them, including those available for energy efficiency improvements.
Subrecipients must specify the area(s) in which they will expand their activities once they have impacted 20 percent of the projected REOs
and have program income they can use for additional activityies.  All activities or projects proposed must include a budget narrative and line-
item budget detailing the cost of the activity(s) and the anticipated outcomes in terms of units assisted, type of housing rehabilitated or
redeveloped, the affordability range, units serving households up to 120% AMI or below 50% AMI, and the proposed end use, either for
homeownership or for rental.
>General Program Requirements:
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>This substantial amendment for final funding is based on the competitive application review as stated above and the applicant&rsquos
program description demonstrating:
>&bull The funding request is part of a comprehensive plan or strategy to stabilize a neighborhood(s) or blocks  including efforts to improve
living conditions, preserve affordable housing opportunities, stabilize home   values, job creation and other economic development needs;
>&bull It is feasible to use the requested funding within the required timeframe;
>&bull The subrecipient is maximizing opportunities to leverage other private and public resources;
>&bull The identified outcomes are achievable;
>&bull Activities will benefit low, moderate and middle -income homebuyers and renters with household incomes not  exceeding 120 percent
of area median income;
>&bull 27 percent of total grant funds will benefit low income households with incomes at 50 percent of area medium  income or below, or
areas in which at least 51 percent of the residents have incomes at or below 120 percent  area median income;
>&bull Subrecipients shall acquire properties at a minimum discount of 1 percent of the appraised value;
>&bull All persons purchasing NSP3-assisted homeowner housing must receive at least 8 hours of homebuyer counseling  from a HUD-
approved housing counseling agency;
>&bull Subrecipients using NSP3 funds for demolition must describe short-term and long-term plans for the use of  the land. Demolition plans
should include a strategy for assembling land for redevelopment and not simply  demolition on a case-by-case basis;
>&bull Subrecipients intending to use NSP3 funds for land banking must describe how the use of the land bank will  facilitate housing
affordable to the targeted incomes and how it will assist in stabilizing neighborhoods;
>&bull Land banks must operate in specific, defined geographic areas;
>&bull Subrecipients must describe any continuing affordability restrictions that they may impose beyond the  minimum required in this
amendment;
>&bull Subrecipients will incorporate green/nergeffcieneleents,accss t
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transit, deconstruction, passive  solar design features, etc. in the project activities; and,
>&bull Commerce encourages the use of non-NSP funds for conventional financing, but will not consider proposals or  activities that include:
> o Non-NSP3 or NSP3 Mortgages with balloon payments or variable interest rates; or Foreclosure     prevention activities, such as providing
NSP3 funds to refinance existing mortgages that currently    have a subprime loan, are currently in default, or listed on the County's Notices of
Trustees Sales.
NSP 3 Selected Activities
Activity Number 1
>Activity Name Lake County &ndash Charlo - Funded
>Uses  Select all that apply:
> Eligible Use A: Financing Mechanisms
>X Eligible Use B: Acquisition and Rehabilitation
> Eligible Use C: Land Banking
>X Eligible Use D: Demolition
> Eligible Use E: Redevelopment
CDBG Activity or Activities:  24 CFR 570.201(a),(b),(i),(n); 24 CFR 570.202; 24 CFR 570.201(d)
>National Objective:  Low-Income Housing to Meet 25% Set-Aside (LH25)
>Activity Description:   The Charlo Neighborhood Improvement Program will acquire a foreclosed bank owned multifamily property located 208
Second Ave W in Charlo Montana.  The current building appraises at $180,000 but Lake County Community Housing has a buy sell for
$153,000.  This building has been vacant for about one year and is deteriorated and partial or complete demolition may be required. Using
local contractors, this property will either be demolished and replaced with a small unit or rehabilitated in order to provide a healthy, safe and
sanitary rental property that will meet or exceed HQS standards and applicable building codes for addition to the Lake County Community
Housing Development Organization&rsquos (LCCHDO) rental pool.    The applicant will use at least $162,270 to serve households that are
low income to meet the NSP3 set aside requirement. HUD required impact is to stabilize zero foreclosed, abandoned or vacant units that will
serve low, moderate, and middle income households, the grantee will be stabilizing 1 property.
>Location Description Charlo Montana
>Budget  Source of Funding    Dollar Amount
> NSP3      $ 601,000
> Montana Board of Housing or Bank Loan $ 60,000
> Total Budget for Activity    $ 661,000
>Performance Measures:  8 to 4 units  to assist 8 to 4 households
>Projected Start Date: September 2011
>Projected End Date: December 2012
>Responsible Organization 
>Name:  Lake County Community Housing
>Location: P.O. Box 146
>  Ronan, MT
>Administrator Contact Info: Jan Niemeyer, 406-676-5900, janw@ronan.net
Activity Number 2
>Activity Name Butte-Silver Bow County - Funded
>Uses  Select all that apply:
>X Eligible Use A: Financing Mechanisms
>X Eligible Use B: Acquisition and Rehabilitation
> Eligible Use C: Land Banking
>X Eligible Use D: Demolition
>X Eligible Use E: Redevelopment
CDBG Activity or Activities: 24 CFR 570.206; 24 CFR 570.201(a),(b),(i),(n); 24 CFR 570.202; 24 CFR 570.201(d);24 CF570.21(a),b),(c,(i),()
>Na
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ional Objective:  Low-Income Housing to Meet 25% Set-Aside (LH25)
>Activity Description:  The applicant will acquire, rehabilitate and rent or resell 17 foreclosed, abandoned or vacant and blighted properties that
will be sold or rented to low, moderate and middle income households. The applicant will use at least $580,230 to serve households that are
low income to meet the NSP3 set aside requirement. HUD required impact is to stabilize 17 foreclosed, abandoned or vacant properties that
will serve low, moderate, and middle income households, the grantee will be stabilizing 17 properties.
>Location Description Butte Montana
>Budget  Source of Funding  Dollar Amount
> NSP3    $ 2,149,000
> Other   $ 1,758,904
> Homebuyer Downpayments $ 159,000
>Total Budget for Activity  $ 4,066,904
>Performance Measures:  17 units to assist 17 households
>Projected Start Date: April 2011
>Projected End Date: February 2014
>Responsible Organization 
>Name:  Butte-Silver Bow County
>Location: P.O. Box 632
>  Butte, MT
>Administrator Contact Info: Barbara Miller, 406-782-8145, bmiller@montana.com
Activity Number 3
>Activity Name Lewis & Clark County &ndash Mid Town Residences - Funded
>Uses  Select all that apply:
> Eligible Use A: Financing Mechanisms
>X Eligible Use B: Acquisition and Rehabilitation
> Eligible Use C: Land Banking
>X Eligible Use D: Demolition
>X Eligible Use E: Redevelopment
CDBG Activity or Activities: 24 CFR 570.201(a),(b),(c),(i),(n); 24 CFR 570.202; 24 CFR 570.201 (d);  24 CFR 570.201 (a), (b), (c), (e), (i), (n);
24 CFR 570.204
>National Objective:  Low-Income Housing to Meet 25% Set-Aside (LH25)
>Activity Description:  Rocky Mountain Development Council proposes to acquire the site, demolish and recycle where possible, all existing
structures and redevelop the property known as the Caird property bounded by Montana Ave on the west, Lyndale Avenue on the north,
Boulder Avenue on the south and Roberts on the east.  The first construction phase will be the design and construction of a 14-unit, two-story
apartment building and a 16-unit three story apartment building of one and two bedroom senior housing along the northeast edge of the parcel
called Mid Town Residences.  Subsequent phases will develop another 20-30 units of compatible affordable housing. A portion of the property
will be sold for commercial development along the Montana Avenue corridor. The proceeds from the sale of the property will be placed back
into Mid Town Residences for funding of subsequent phases. The applicant will use at least $540,000 to serve households that are low
income to meet the NSP3 set aside requirement, but due to serving seniors will most likely serve 100% of low income households. HUD
required impact is to stabilize 1 foreclosed, abandoned or vacant property that will serve low, moderate, and middle income households, the
grantee will be stabilizing 1 property.
>Location Description Helena Montana
>Budget  Source of Funding   Dollar Amount
> NSP3     $ 2,000,000
> HOME    $ 750,000
>&nbp;BOH LIHC&nbsp&nsp;nbsp;4,806
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750
> Congressional Appointment $ 195,000
> Permanent Loan & Other  $ 159,621
>Total Budget for Activity   $ 7,911,371
>Performance Measures:  30 units  to assist 30 households
>Projected Start Date: April 2011
>Projected End Date: February 2014
>Responsible Organization 
>Name:  Rocky Mountain Development Council
>Location: P.O. Box 1717
>  Helena, MT
>Administrator Contact Info: Gene Leuwer, 406-447-1680, gleuwer@rmdc.net
Activity Number 4
>Activity Name City of Kalispell &ndash Northwest Community Land Trust &ndash Pending Award
>Uses  Select all that apply:
>X Eligible Use A: Financing Mechanisms
>X Eligible Use B: Acquisition and Rehabilitation
> Eligible Use C: Land Banking
> Eligible Use D: Demolition
> Eligible Use E: Redevelopment
CDBG Activity or Activities: 24 CFR 570.206; 24 CFR 570.201(a),(b),(i),(n); 24 CFR 570.202
>National Objective:  Low-Income Housing to Meet 25% Set-Aside (LH25)
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>Activity DescriptionL:  The Northwest Montana Community Land Trust (Scattered Sites) plans to provide local neighborhood recovery
assistance to the areas affected by the overwhelming rise in foreclosure and property abandonment across Flathead County.  A community
land trust (CLT) functions to preserve public investment and to recycle and protect affordability.  The CLT will acquire, rehabilitate and sell
foreclosed properties in a specific targeted area. The CLT will retain ownership of the real property and sell the improvements (home) via a 99-
year ground lease to an income eligible homeowner.  This arrangement between the owner and the CLT will protect housing affordability in
perpetuity by ensuring that the housing is made affordable to low- to moderate income persons upon the sale of, for this purpose, a single-
family residential property.  The resale price restrictions contained in the ground lease stipulate the resale price formula that provides for a fair
return (not a &ldquomarket&rdquo return) on the homeowner&rsquos investment. If funded, the applicant will use at least $405,000 to serve
households that are low income to meet the NSP3 set aside requirement. If funded, the HUD required impact is to stabilize 6 foreclosed,
abandoned or vacant properties that will serve low, moderate, and middle income households, the grantee will be stabilizing 6 properties.
>Location Description Kalispell Montana
>Budget  Source of Funding  Dollar Amount
> NSP3    $ 1,500,000
> Other   $ 57,000
> Ground Lease Fees $ 9,000
>Total Budget for Activity  $ 2,079,000
>Performance Measures:  Potential of 6 units  to assist 6 households
>Projected Start Date: April 2011
>Projected End Date: November 2012
>Responsible Organization 
>Name:  Community Action Partnership of Northwest Montana
>Location: P.O. Box 8300
>  Kalispell, MT
>Administrator Contact Info: Marney McCleary, 406-758-5411, mmccleary@kalhrdc.mt.gov
Activity Number 5
>Activity Name Town of Eureka &ndash Pending Award
>Uses  Select all that apply:
> Eligible Use A: FinacinMechaniss
>&nb;Eligile Use
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: Acquisition and Rehabilitation
> Eligible Use C: Land Banking
> Eligible Use D: Demolition
> Eligible Use E: Redevelopment
CDBG Activity or Activities: 24 CFR 570.201(a),(b),(i),(n); 24 CFR 570.202
>National Objective:  Low-Income Housing to Meet 25% Set-Aside (LH25)
>Activity Description:  The Town of Eureka, Montana (Town) in partnership with Eureka Rural Development Partners (ERDP), MSU-Lincoln
County Extension Office (Extension), and the Tobacco Valley Community Land Trust (TVCLT) plans to purchase and revitalize foreclosed
homes on the east side of town to revitalize the neighborhood, provide low to moderate income rental housing on a long-term basis, and build
capacity of the local Community Land Trust.  With the assistance of the local Glacier Bank branch, ERDP and Extension will develop a series
of free community based courses that focus around financial management, being a responsible tenant, and maintaining a healthy home.  This
project will work on developing in-fill rental housing through the acquisition, rehabilitation and rental of foreclosed properties within the town
limits and will target LMI households with a focus toward development of units for Senior Housing. If funded, the applicant will use at least
$239,541 to serve households that are low income to meet the NSP3 set aside requirement. If funded, the HUD required impact is to stabilize
one foreclosed, abandoned or vacant properties that will serve low, moderate, and middle income households, the grantee will be stabilizing 6
properties.
>Location Description Eureka Montana
>Budget  Source of Funding  Dollar Amount
> NSP3    $ 887,190
> Other   $ 4,000
>Total Budget for Activity  $ 891,190
>Performance Measures:  Potential of 6 units  to assist 6 households
>Projected Start Date: July 2011
>Projected End Date: February 2013
>Responsible Organization 
>Name:  Eureka Rural Development Partners
>Location: P.O. Box 1951
>  Eureka, MT
>Administrator Contact Info: Tracy McIntyre, 406-297-7374, tracy@eurekardp.net
Activity Number 6
>Activity Name Mineral County &ndash Pending Award
>Uses  Select all that apply:
> Eligible Use A: Financing Mechanisms
>X Eligible Use B: Acquisition and Rehabilitation
> Eligible Use C: Land Banking
> Eligible Use D: Demolition
> Eligible Use E: Redevelopment
CDBG Activity or Activities: 24 CFR 570.201(a),(b),(i),(n); 24 CFR 570.202
>National Objective:   Low-Income Housing to Meet 25% Set-Aside (LH25)
>Activity Description:   The District XI Human Resource Council serves Mineral County, MT.  HRC plans to purchase, rehabilitate, and resell
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foreclosed, abandoned or vacant single family homes to low and moderate homebuyers in the two targeted census tracts in Mineral County. 
Mineral County&rsquos real estate market has suffered in the past few years.  There are many foreclosed, and often vacant and abandoned,
housing units for sale in the County that are in need of rehabilitation.  While private investors were purchasing many of these units, declining
values and increased rehabilitation costs due to neglect have made it vey dificult forinvestorto era profiresellin
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units.  HRC plans to bring units up to Housing Quality Standards, and make additional Energy Efficiency and E-Star upgrades and
improvements, through the NSP program.  HRC plans to purchase and rehabilitate at least nine units during the three year program. If funded,
the applicant will use at least $142,020 to serve households that are low income to meet the NSP3 set aside requirement. If funded, the HUD
required impact is to stabilize 9 foreclosed, abandoned or vacant properties that will serve low, moderate, and middle income households, the
grantee will be stabilizing 9 properties.
>Location Description Superior & St. Regis Montana
>Budget  Source of Funding  Dollar Amount
> NSP3    $ 526,000
> Program Income (NSP3) $ 1,120,000
> HOME DPA  $ 180,361
>Total Budget for Activity  $ 1,826,361
>Performance Measures:  Potential of 9 units  to assist 9 households
>Projected Start Date: July 2011
>Projected End Date: April 2013
>Responsible Organization 
>Name:  District XI Human Resource Council
>Location: Missoula, MT
>Administrator Contact Info: Jim Morton, 406-728-3710, jpm@hrcxi.org
Activity Number 7
>Activity Name Anaconda-Deer Lodge County &ndash Pending Award
>Uses  Select all that apply:
>X Eligible Use A: Financing Mechanisms
>X Eligible Use B: Acquisition and Rehabilitation
>X Eligible Use C: Land Banking
>X Eligible Use D: Demolition
>X Eligible Use E: Redevelopment
CDBG Activity or Activities: 24 CFR 570.206; 24 CFR 570.201(a),(b),(i),(n); 24 CFR 570.202; 24 CFR 70.201(a),(b); 24 CFR 570.201(d) ; 24
CFR 570.201(a),(b),(c),(i),(n)
>National Objective:   Low-Income Housing to Meet 25% Set-Aside (LH25)
>Activity Description:   The applicant proposes to continue to partner with homeWORD, a housing non-profit, to utilize NSP3 funds to purchase
foreclosed, vacant and abandoned properties in the Anaconda area.  The applicant has stated that homeWORD will rehabilitate and/or
demolish properties in order to bring them up to standard and remove blighted structures to improve the housing conditions of the targeted
area.  homeWORD proposes to continue focus on single-family development, as well as any potential rental property in need of future
rehabilitation. If funded, the applicant will use at least $307,584 to serve households that are low income to meet the NSP3 set aside
requirement. If funded, the HUD required impact is to stabilize 7 foreclosed, abandoned or vacant properties that will serve low, moderate, and
middle income households, the grantee will be stabilizing 7 properties.
>Location Description Anaconda Montana
>Budget  Source of Funding   Dollar Amount
> NSP3     $ 1,139,200
> Other    $ 315,000
> Homeowner Equity  $ 7,000
> Program Income &ndash NSP1 & NSP3 $ 20,000
>Total Budget for Activity   $ 1,481,200
>Performance Measures:  Potential of 7 home purchases to assist 7 households
>Projected Start Date: August 2011
>Projected End Date: November 2012
>Responsible Organization 
>Name:  homeWORD
>Location: 127N.Higgins Ave Ste. 307
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>  Missoula, MT
>Administrator Contact Info: Heather McMillin, 406-532-4663, heather@homeword.org

How Fund Use Addresses Market Conditions:

How Fund use addresses Market Conditions
>Awarded projects as outlined in this amendment will provide rehabilitation or construction of housing units in markets that have been
impacted by foreclosures, vacancy, abandonment or blight. Competitive applicants were required to submit market studies, and thorough
analysis of community needs and factors that have affected local markets.  In Montana, the factors affecting our communities were varied and
included such factors as: high unemployment, affordability gap- low wages and high cost of housing and decreasing populations in smaller
communities which then increases the amount of vacant homes and deteriorating structures.
>The awarded projects will directly affect the markets in the communities by providing much needed rehabilitation to sites now affected by
blighted, abandoned, and foreclosed vacant units. The NSP3 funds investing in these communities will provide stabilization and opportunities
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for safe, habitable and efficient rental units in three locations and homeownership in one location. The selection of projects and local needs
were carefully reviewed to ensure the local markets will see an immediate impact in the neighborhoods from the rehabilitated or newly
constructed units. The awarded projects will initially meet the HUD targeted impact and will continue to stabilize the area through continued
program activities.

Ensuring Continued Affordability:

Ensure Continued Affordability
>Continued Long-Term Affordability &ndash Home Ownership
>In order to meet the long-term affordability requirements, Commerce will require NSP3 assisted homeownership to utilize the HOME
standards at 92.252 (a), (c), (e), and (f), and 92.254, including:
>&bull The housing must be modest housing;
> o Subrecipients must provide a detailed list of rehabilitation work to Commerce for review and   approval prior to work beginning; and,
> o The purchase price/after rehabilitation value cannot exceed 95% of the median purchase price for the   area as contained in the Single
Family Mortgage Limits under Section 203(b) of the National Housing   Act (which can be obtained from HUD or Commerce or Appendix E);
>&bull The housing must serve a household with incomes at equal to or less than 120% of area median income;
>&bull Housing must be the principal residence of the family throughout the period of affordability; and,
>&bull Affordability of owner-occupied housing will be guaranteed by use of a deed restriction recorded against the property. Each
subrecipient will design its own recapture or resale provisions, for review and approval by Commerce, which will be applied uniformly within
their program.
All homebuyer units assisted with NSP3 funds must include provisions for long-term affordability restrictions meeting the following minimum
requirements:
>Subsidy Amount (amount of NSP assistance provided to a homebuyer) Minimum Affordability Period
> Under $15,000       5 years
> $15,000 &ndash $40,000      10 years
> Over $40,000       15 years
> New Construction or Acquisition of Newly
> Constructed Single Family Housing (any $ amount)  20 years
While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than the minimum
listed here (with review and approval by Commerce) to ensure that the properties remain affordable for as long as possible.
Proceeds from resale where subsidy recapture provision is used can be reinvested in eligible NSP3 activities within the established period of
affordability. If the grantee chooses not to use recaptured funds for an eligible NSP3 activity, those funds or proceeds or program income must
be returned to the subgrantee or Commerce as outlined in the subrecipients program income plan. Commerce may choose to reinvest those
funds or proceeds for eligible NSP3 activities in other areas that were identified as areas of greatest need or return such amounts in
accordance with the NSP3 Notice.
Updated rent limits are posted on the HUD website and available to project owners. Rents may be adjusted in accordance with the contract
between the subgrantee and the owner. Any increase in rents for assisted units is subject to the provisions of existing leases and the owner
must provide tenants of those units at least 30 days prior written notice before implementing any increase in rents.
>Current HUD regulations state that all rental income above the amount needed for operations, maintenance, and reserves is considered
program income and must follow established NSP3 guidelines. This provision does not provide for a sliding scale o

Ensuring Continued Affordability:

r shared return of those funds. Therefore, Commerce strongly encourages applicants to consider the long term feasibility of assisting rental
housing using these funds. 

Definition of Blighted Structure:

Definition of Blighted Structure
>Under NSP3, structures must be &ldquoblighted&rdquo to qualify for demolition (Eligible Activity &lsquoD&rsquo). The definition of Blighted
Structures is:
>Structures that would follow  the definition under MCA 7-15-4206 part (a): &ldquoBlighted Structure&rdquo means a structure that is
conducive to ill health, transmission of disease, infant mortality, juvenile delinquency, and crime, that substantially impairs or arrests the sound
growth of the city or its environs, that retards the provision of housing accommodations, or that constitutes and economic or social liability or is
detrimental or constitutes a menace to the public health, safety, welfare and morals in its present conditions and use by reason of substantial
physical dilapidation, deterioration, age, obsolescence, or defective construction, material, and arrangement of buildings or improvements,
whether residential or non-residential.

Definition of Affordable Rents:

Definition of Affordable Rents
>Affordable Rents
For units designated to serve households earning 50% of AMI or less, the rents will be published Low HOME Rents.
For units designated to serve households earning 51% to 80% of AMI, the maximum allowable rent will be calculated to equal 30% of 80% the
area&rsquos median income for the given year.
For units designated to serve households earning 81% to 120% of AMI, the maximum allowable rent will be calculated to equal 30% of 80%
the area&rsquos median income for the given year.
Continued Affordability
HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or redevelopment of
abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families whose incomes do not exceed
120 percent of area median income (AMI). All homebuyer and rental units assisted must include provisions for long-term affordability
restrictions.
MDOC will require that all grantees adhere to the MDOC HOME Program affordability requirements and standards as further described in the
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Montana NSP Amendment. Any rental units assisted or developed with NSP funds fulfilling the requirements to create housing for households
with incomes no greater than 50 percent AMI must remain available to households within that income limit for the duration of the MDOC
HOME Program affordability period.
Updated rent limits are posted on the HUD website and available to project owners. Rents may be adjusted in accordance with the contract
between the subgrantee and the owner. Any increase in rents for assisted units is subject to the provisions of existing leases and the owner
must provide tenants of those units at least 30 days prior written notice before implementing any increase in rents.
>Current HUD regulations state that all rental income above the amount needed for operations, maintenance, and reserves is considered
program income and must follow established NSP3 guidelines. This provision does not provide for a sliding scale or shared return of those
funds. Therefore, Commerce strongly encourages applicants to consider the long term feasibility of assisting rental housing using these
funds. 

Housing Rehabilitation/New Construction Standards:

Housing Rehab/New Construction Standards
>NSP3 housing rehabilitation or related redevelopment activities must focus on bringing housing units up to current code standards by
addressing structural deficiencies, upgrading electrical systems, plumbing, and roofing, or incorporating energy conservation measures.
>Housing rehabilitated with NSP3 funding must meet all applicable local codes, rehabilitation standards, ordinances, and zoning at the time of
project completion. All housing assisted with NSP funds must meet, at a minimum, the Housing Quality Standards in 24 CFR Part 982.401.
>In addition, all gut rehabilitation (i.e., general replacement of the interior or a building that may or may not include changes to structural
elements such as flooring systems, columns or load bearing interior or exterior walls) or new construction of residential buildings up to three
stories must be designed to meet the standard for Energy Star Qualified New Homes.
>Gut or full rehabilitation or new construction of multifamily housing structures of four or more floors must be designed to meet American
Society of Heating, Refrigerating, and Air- Conditioning Engineers (ASHRAE) Standard 90.1-2004, Appendix G plus 20 percent (which is the
Energy Star standard for multifamily buildings piloted by the Environmental Protection Agency and the Department of Energy.)
>Other (less than full rehabilitation) rehabilitation must meet these standards to the extent applicable to the rehabilitation work undertaken,
e.g. replace older obsolete products and appliances (such as windows, doors, lighting, hot water heaters, furnaces, boilers, air conditioning
units, refrigerators, clothes washers and dishwashers) with Energy Star-46 labeled products. Water efficient toilets, showers, and faucets,
such as those with the WaterSense label, must be installed.
>Applicants are advised to review Attachment C of the NSP3 Notice found at
http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoods pg/5447-N-01NSP3Notice100810.pdf for additional
information on recommended energy efficient and environmentally friendly green elements. Competitive applications should include a
narrative that addresses these additional elements. Competitive applicants are encouraged to exceed these standards through the scoring
criteria by awarding points for projects that achieve LEED, Green Communities, or National Association of Homebuilder&rsquos National
Green Building Standard Certification.
>Rehabilitation improvements must meet or exceed requirements contained in current editions of the HUD Section 8 Housing Quality
Standards (or FHA equivalent standards) and the following most current codes adopted by the Building Codes Bureau of the Montana
Department of Labor and Industry (MDLI):
>? International Building Code,
>? International Residential Code, (one and two-family dwellings and townhouses up to three stories in height)
>? International Existing Building Code,
>? Uniform Plumbing Code,
>? International Mechanical Code,
>? International Fuel Gas Code,
>? National Electrical Code,
>? International Energy Conservation Code; and
>? American Society of Engineers, Boiler and Pressure Vessel Code.
> 
>Note on Energy Conservation: Communities proposing rehabilitation or new construction of residential housing units should pay particular
attention to the most c

Housing Rehabilitation/New Construction Standards:

urrent edition of the International Energy Conservation Code.
>For all areas outside the boundaries of Montana&rsquos tribal reservations, permits must be obtained from the MDLI, Building Codes Bureau
for all electrical and/or plumbing work (and a licensed plumber or electrician must perform the work). Rehabilitation involves structures with
five or more units, or any commercial or public buildings undertaken with NSP funds unless the grant recipient has been certified by the
Bureau to enforce the codes cited above. The Building Codes Bureau maintains a listing of Montana counties and incorporated municipalities,
certified to enforce building, electrical, mechanical, and plumbing codes. For those structures falling within Montana&rsquos tribal
reservations, tribal ordinances and related requirements apply.
>Grantees will be responsible for assuring that proper authorities inspect such work. Options to provide code inspection may include interlocal
agreements with governments that have existing building departments, arrangements with MDLI's Building Codes Bureau, or by contracting
with qualified, private sector persons.
For further information, please contact:
>Building Codes Bureau/Montana Dept of Labor & Industry
>301 South Park, Room 430 -- P.O. Box 200517
>Helena, MT  59620-0517
>Phone: (406) 841-2300
>Website: http://mt.gov/dli/bsd/bc/bs_index.asp

9

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$0.00

N/A

$1,739,654.51

$0.00

$6,363.14

$1,108,062.32

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$5,000,000.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$2,183,725.15

$3,831,786.47

$5,000,000.00

Overall

Program Income Received

$0.00

$984,528.47

Vicinity Hiring:

Vicinity Hiring
>Vicinity Hiring Program Requirement:  As required in the Dodd-Frank Act and the NSP3 Notice, subrecipients shall, to the maximum extent
feasible, provide for the hiring of employees who reside in the vicinity or contract with small businesses that are owned and operated by
persons residing in the vicinity of projects funded with NSP3. &ldquoVicinity&rdquo is defined as each NSP3 target area. If subrecipients are
unable to provide hiring or business opportunities to residents in the vicinity of the project, they must encourage employment of Section 3
residents and Section 3 businesses. The following are suggested procedures:
>&bull Outreach to workforce services, commercial associations, local churches, civic clubs, and other agencies/organizations;
>&bull Identify business phone numbers, search zip code lists;
>&bull Develop email distributions or mailers;
>&bull Utilize employment agencies;
>&bull Develop documents such as flyers, program sheets, and other general materials that provide additional information to community
members; and
>&bull Citizen participation process

Procedures for Preferences for Affordable Rental Dev.:

Procedures for preference for Affordable Rental development
>Seven competitive applications were submitted to Commerce for review and ranking to awarding NSP 3 funds. Of the three awarded
projects, two will provide rental housing opportunities in these communities creating a minimum of 34 assisted households. Projects were
ranked and preference given to rental projects if a rental focus was the outcome of the project and could achieve the impact intended for
NSP3 funds.  This preference will ensure that the completion of the projects providing sustainable rental units with long-term affordable rents
to income eligible residents. 

Grantee Contact Information:

Grant Contacts
>Jurisdiction & NSP Grantee:       State of Montana &ndash Montana Department of Commerce
>Contact Persons :     
>Jennifer Olson &ndash Grants Bureau Chief, Community Development Division
>o Email:  jeolson@mt.gov
>o Phone: (406) 841-2773
Becky Anseth &ndash NSP Program Manager
>o Email: banseth@mt.gov
>o Phone: (406) 841-2865
Lisa Huff &ndash NSP Program Specialist
>o Email: lhuff@mt.gov
>o Phone: (406) 841-2794
Mailing Address :      Department of Commerce &ndash Community Development Division
>                       301 South Park Ave; P.O. Box 200523
>                       Helena, MT  59620-0523
Phone :                (406) 841-2770
>Fax :                  (406) 841-2771
>Email:                 docnsp@mt.gov               
Web Address for NSP Amendment:         http://comdev.mt.gov/NSP/nsp3amendment.mcpx
>Web Address for Action Plan:           http://comdev.mt.gov/Grantsbureau/grantsbureau.mcpx
>Web Address for Additional Materials:  http://comdev.mt.gov/NSP/default.mcpx      
 

$1,108,062.32 $1,739,654.51Total Funds Drawdown
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NSP3 Project Narrative

Grantee

Award Amount

City of Kalispell
(acquisition, rehabilitation and resale of previously foreclosed, abandoned or vacant properties)
$ 1,500,000
Butte Silver Bow County
(acquisition, rehabilitation, and resale of at least 17 previously foreclosed, abandoned or vacant properties)
$ 2,649,000
Lake County
(acquisition, demolition of abandoned, foreclosed structure, and new construction multi family structure to provide at
least 4 rental units)
$ 601,000
State Administration
$ 250,000
Total
$ 5,000,000

The NSP3 Action Plan was approved by HUD in July 2011. Competitive applications were submitted by eligible
areas and final project recommendations identified specific projects for the amended Action Plan. NSP3 grantees
were approved by HUD July 20, 2011 and notified of the firm award August 2011.
NSP3 Grantees will provide rental or homeownership housing opportunities for at least 24 properties in NSP3
eligible census tracts in three Montana communities. Grantees have secured several eligible properties and began

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$83,362.36

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$83,362.36

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$750,000.00

Required

$500,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $500,000.00 $462,500.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $1,153,908.00

Overall Benefit Percentage (Actual)
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work for rehabilitation or construction. Additional properties and contracts are being finalized. reach the March
expenditure deadline for the NSP3 program. Of the total award amount, approximately 37% of the total funds have
been reimbursed for eligible activities and 76% of the total funds have been entered into contract through
construction contracts and are valid expenditures that have not yet been requested for reimbursement.
Lake County acquired the foreclosed property proposed for their project and architectural design of a new multi-
family four-plex rental unit complete and construction bids have been let. Construction of the structure started in
February and has an anticipated completion date of September 2013 but is currently ahead of schedule.
Butte-Silver Bow County has acquired five single-family vacant, historic properties needing rehabilitation, and
construction work is underway on two properties. Section 106 is being finalized on other properties .
Butte Silver Bow has donated six tax-foreclosed properties to be rehabilitated and resold to income eligible
households. Two foreclosed properties have begun construction. Two additional properties are underway in the
construction process with Habitat for Humanity participants. Additional properties are pending finalization of the
Section 106 process prior to completing the procurement of construction work.
Due to the properties in Butte Silver Bow situated in a National Historic District, the Section 106 process has added
a great deal of time to each property being acquired, entering into construction contracts, and allowing rehabilitation
work begin.
Kalispell has acquired five foreclosed or vacant properties and is in the process of acquiring one or two more
foreclosed or vacant properties. A contractor pool of contractors for rehabilitation work is being reviewed for
advertising in April and rehab work will begin mid May. Sub-grantee continues to work with local realtors to identify
additional eligible properties.
NSP staff continues to provide technical assistance to all grantees.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

Admin - State of MT, State of Montana Admin $42,511.80 $250,000.00 $42,511.80

Admin - Sub-Grantee, Sub-Grantee Admin $20,743.51 $212,500.00 $40,850.56

NSP Eligible Use B - Acquisition/Rehabilitation, $1,044,807.01 $4,537,500.00 $1,656,292.15
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,906,162.00

NSP Only - LMMI Butte-Silver Bow County

Total Projected Budget from All Sources

Match Contributed

$1,906,162.00

$0.00

$0.00

$0.00

$1,226,613.47

$684,299.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Butte Silver Bow

$442,471.03

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/16/2014

$344,864.47

To Date

07/01/2011

Direct ( HouseHold )

$526,052.57

Total Funds Expended

Responsible Organization:

($215,678.70)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family units.

Location Description:

Butte Montana

Acquisition activity progress from January 1, 2013 thru March 31, 2013
Butte-Silver Bow County has acquired five single-family vacant, historic properties needing rehabilitation, two single family
foreclosed and two single-family vacant properties. Butte Silver Bow has donated four tax-foreclosed properties to be
rehabilitated and resold to income eligible households.
Subrecipient&rsquos targeted census blocks are located in an historic district requiring consultation with State Historic
Preservation Office (SHPO), Tribal Historic Preservation Office (THPO), National Parks Service (NPS), and other identified
interested parties. Approval of construction projects has been time consuming due to completing reviews through the Section
106 process and has delayed several acquisitions of NSP eligible properties.
Rehabilitation or Redevelopment activity progress from January 1, 2013 thru March 31, 2013
Two previously vacant properties are in process of rehabilitation work. Construction contracts were executed February 2013
and projects are 60% completed.
Two previously foreclosed properties executed new construction contracts in December 20123 and have begun construction

Activity Progress Narrative:

Butte Silver Bow Non-Set AsideActivity Title:

Project Number:

NSP Eligible Use B - Acquisition/Rehabilitation

Project Title:

Acquisition/Rehabilitation

$684,299.30($215,678.70)Butte-Silver Bow County

$442,471.03     Program Funds Drawdown $526,052.57
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activities and are 30% completed. Two additional properties are under construction involving Habitat for Humanity participants
and are 25% complete. There are five properties are nearing completion of the Section 106 process prior to completing the
procurement of construction work. Rehabilitation/construction related activities are anticipated to begin immediately after
acquisition of properties.
Resale activity progress from
January 1, 2013 thru March 31, 2013
No activity for occupancy until rehabilitation and redevelopment activities are completed.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$107,450.00

NSP Only - LMMI Butte-Silver Bow County

Total Projected Budget from All Sources

Match Contributed

$107,450.00

$0.00

$0.00

$0.00

$107,450.00

$7,689.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Butte Silver Bow Admin

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$56,335.00

To Date

07/01/2011

 (  )

$7,689.00

Total Funds Expended

Responsible Organization:

($84,998.00)

Administration Planned

Activity Description:

Acquisition and rehabilitation of single family units.

Location Description:

Butte Montana

Administrative costs for sub grantee activities

Activity Progress Narrative:

Butte Silver Bow AdminActivity Title:

Project Number:

Admin - Sub-Grantee

Project Title:

Sub-Grantee Admin

$7,689.00($84,998.00)Butte-Silver Bow County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $7,689.00
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Activity Locations
Address County State ZipCity Status / Accept

Montana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$635,388.00

NSP Only - LH - 25% Set-Aside Butte-Silver Bow County

Total Projected Budget from All Sources

Match Contributed

$635,388.00

$0.00

$0.00

$0.00

$635,388.00

$347,054.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Butte Silver Bow SA

$135,929.65

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$496,994.00

To Date

07/01/2011

Direct ( HouseHold )

$184,958.20

Total Funds Expended

Responsible Organization:

$143,421.71

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family units in Butte.

Location Description:

Butte Montana

Acquisition activity progress from January 1, 2013 thru March 31, 2013
Butte-Silver Bow County has acquired five single-family vacant, historic properties needing rehabilitation, two single family
foreclosed and two single-family vacant properties. Butte Silver Bow has donated four tax-foreclosed properties to be
rehabilitated and resold to income eligible households.
Subrecipient&rsquos targeted census blocks are located in an historic district requiring consultation with State Historic
Preservation Office (SHPO), Tribal Historic Preservation Office (THPO), National Parks Service (NPS), and other identified
interested parties. Approval of construction projects has been time consuming due to completing reviews through the Section
106 process and has delayed several acquisitions of NSP eligible properties.
Rehabilitation or Redevelopment activity progress from January 1, 2013 thru March 31, 2013
Two previously vacant properties are in process of rehabilitation work. Construction contracts were executed February 2013
and projects are 60% completed.
Two previously foreclosed properties executed new construction contracts in December 20123 and have begun construction
activities and are 30% completed. Two additional properties are under construction involving Habitat for Humanity participants
and are 25% complete. There are five properties are nearing completion of the Section 106 process prior to completing the
procurement of construction work. Rehabilitation/construction related activities are anticipated to begin immediately after
acquisition of properties.

Activity Progress Narrative:

Butte Silver Bow Set-AsideActivity Title:

Project Number:

NSP Eligible Use B - Acquisition/Rehabilitation

Project Title:

Acquisition/Rehabilitation

$347,054.71$143,421.71Butte-Silver Bow County

$135,929.65     Program Funds Drawdown $184,958.20
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Resale activity progress from
January 1, 2013 thru March 31, 2013
No activity for occupancy until rehabilitation and redevelopment activities are completed.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,068,750.00

NSP Only - LMMI City of Kalispell

Total Projected Budget from All Sources

Match Contributed

$1,068,750.00

$0.00

$0.00

$0.00

$620,700.00

$621,901.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kalispell

$454,262.35

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$51,950.00

To Date

07/01/2011

Direct ( HouseHold )

$619,762.94

Total Funds Expended

Responsible Organization:

$137,554.11

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire foreclosed and/or abandoned properties, rehabilitate them and then add them the local community land trust. Will offer
local households affordable homeownership opportunity in perpetuity.

Location Description:

North, Central and South Kalispell Montana

 
NSP3 Project
DRGR Narrative City of Kalispell
Acquisition activity &ndash January 1, 2013 thru March 31, 2013
The subrecipient is currently working with local realtors to acquire eligible properties for rehabilitation or redevelopment
according to NSP regulations. Two vacant properties and three additional foreclosed properties have been acquired. The
acquisition of one additional foreclosed properties are scheduled for closing April 2013. The City will acquire a minimum of 6
properties in the designated census tracts(s).
Rehabilitation activity - January 1, 2013 thru March 31, 2013
Rehabilitation related activities are anticipated to occur throughout spring 2013 after acquisition of properties.
A general contractor pool will be procured in April 2013, and rehab activities will occur as contractors bid on the work during
summer 2013. 
Resale activity - January 1, 2013 thru March 31, 2013
No units have been rehabilitated to become available or sale or rent. Sale to eligible homebuyers anticipated to occur in late
2013.

Activity Progress Narrative:

Kalispell Non-Set AsideActivity Title:

Project Number:

NSP Eligible Use B - Acquisition/Rehabilitation

Project Title:

Acquisition/Rehabilitation

$621,901.52$137,554.11City of Kalispell

$454,262.35     Program Funds Drawdown $619,762.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

NSP Only - LMMI City of Kalispell

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$34,385.00

$21,610.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kalispell - Admin

$18,811.01

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$34,385.00

To Date

07/01/2011

 (  )

$18,811.01

Total Funds Expended

Responsible Organization:

($12,774.74)

Administration Planned

Activity Description:

Acquire foreclosed and/or abandoned properties, rehabilitate them and then add them the local community land trust. Will offer
local households affordable homeownership opportunity in perpetuity.

Location Description:

North, Central & South Kalispell Montana

administrative costs for sub grantee

Activity Progress Narrative:

Kalispell - AdminActivity Title:

Project Number:

Admin - Sub-Grantee

Project Title:

Sub-Grantee Admin

$21,610.26($12,774.74)City of Kalispell

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$18,811.01     Program Funds Drawdown $18,811.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,250.00

NSP Only - LH - 25% Set-Aside City of Kalispell

Total Projected Budget from All Sources

Match Contributed

$356,250.00

$0.00

$0.00

$0.00

$356,250.00

$148,687.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kalispell SA

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

07/01/2011

Direct ( HouseHold )

$148,616.11

Total Funds Expended

Responsible Organization:

($1,312.42)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire foreclosed and/or abandoned properties, rehabilitate them and then add them the local community land trust. Will offer
local households affordable homeownership opportunity in perpetuity.

Location Description:

North, Central, and South areas of Kalispell Montana.

NSP3 Project
DRGR Narrative City of Kalispell
Acquisition activity &ndash January 1, 2013 thru March 31, 2013
The subrecipient is currently working with local realtors to acquire eligible properties for rehabilitation or redevelopment
according to NSP regulations. Two vacant properties and three additional foreclosed properties have been acquired. The
acquisition of one additional foreclosed properties are scheduled for closing April 2013. The City will acquire a minimum of 6
properties in the designated census tracts(s).
Rehabilitation activity - January 1, 2013 thru March 31, 2013
Rehabilitation related activities are anticipated to occur throughout spring 2013 after acquisition of properties.
A general contractor pool will be procured in April 2013, and rehab activities will occur as contractors bid on the work during
summer 2013. 
Resale activity - January 1, 2013 thru March 31, 2013
No units have been rehabilitated to become available or sale or rent. Sale to eligible homebuyers anticipated to occur in late
2013.

Activity Progress Narrative:

Kalispell Set-AsideActivity Title:

Project Number:

NSP Eligible Use B - Acquisition/Rehabilitation

Project Title:

Acquisition/Rehabilitation

$148,687.58($1,312.42)City of Kalispell

$0.00     Program Funds Drawdown $148,616.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$408,680.00

NSP Only - LMMI Lake County

Total Projected Budget from All Sources

Match Contributed

$408,680.00

$0.00

$0.00

$0.00

$408,680.00

$221,702.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Lake County

$9,107.99

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

07/01/2011

Direct ( HouseHold )

$132,664.25

Total Funds Expended

Responsible Organization:

$91,721.19

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Aquire a foreclosed and abandoned multi-family property and rehabilitate to assist local LMI households with affordable rental
housing.

Location Description:

Charlo, Montana

 
NSP3 Project
DRGR Narrative Lake County
Acquisition activity progress for January 1, 2013 thru March 31, 2013
Completed in past quarters
Foreclosed multi-unit property has been purchased.
New construction activity progress for January 1, 2013 thru March 31, 2013
In progress
Existing multi-unit building was designated as blighted by the County. Demolition of blighted of building is 100%
complete.  Architect has been procured and has designed a multi-family four-plex. Construction of the four-plex and site work
began in March 2013. The project is 33% completed. Several green options are part of design plans.
Project has encountered some delays from the original implementation schedule which was slated to go to bid for contractor in
October 2012. Sub-grantee elected to secure an additional bridge loan as additional funding, which took several weeks to
close. Construction is on schedule to be completed September 2013.
Rental activity progress for January 1, 2013 thru March 31, 2013
Rental of four units to LMMI households will occur following construction completion, anticipated summer 2013.

Activity Progress Narrative:

Lake County Non-Set AsideActivity Title:

Project Number:

NSP Eligible Use B - Acquisition/Rehabilitation

Project Title:

Acquisition/Rehabilitation

$221,702.82$91,721.19Lake County

$9,107.99     Program Funds Drawdown $132,664.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

26

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,050.00

NSP Only - LMMI Lake County

Total Projected Budget from All Sources

Match Contributed

$30,050.00

$0.00

$0.00

$0.00

$30,050.00

$14,350.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Lake County - Admin

$1,932.50

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

07/01/2011

 (  )

$14,350.55

Total Funds Expended

Responsible Organization:

($22,172.20)

Administration Planned

Activity Description:

Aquire a foreclosed and abandoned multi-family property and rehabilitate to assist local LMI households with affordable rental
housing.

Location Description:

Charlo Montana

administrative cost for sub grantee

Activity Progress Narrative:

Lake County - AdminActivity Title:

Project Number:

Admin - Sub-Grantee

Project Title:

Sub-Grantee Admin

$14,350.55($22,172.20)Lake County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,932.50     Program Funds Drawdown $14,350.55
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Activity Locations
Address County State ZipCity Status / Accept

Montana - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,270.00

NSP Only - LH - 25% Set-Aside Lake County

Total Projected Budget from All Sources

Match Contributed

$162,270.00

$0.00

$0.00

$0.00

$162,270.00

$73,917.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Lake County SA

$3,035.99

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

07/01/2011

Direct ( HouseHold )

$44,238.08

Total Funds Expended

Responsible Organization:

$30,590.39

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Aquire a foreclosed & vacant multi-family property, then rehabilitate the property and assist LMI households with rental housing.

Location Description:

Charlo Montana

 
NSP3 Project
DRGR Narrative Lake County
Acquisition activity progress for January 1, 2013 thru March 31, 2013
Completed in past quarters
Foreclosed multi-unit property has been purchased.
New construction activity progress for January 1, 2013 thru March 31, 2013
In progress
Existing multi-unit building was designated as blighted by the County. Demolition of blighted of building is 100%
complete.  Architect has been procured and has designed a multi-family four-plex. Construction of the four-plex and site work
began in March 2013. The project is 33% completed. Several green options are part of design plans.
Project has encountered some delays from the original implementation schedule which was slated to go to bid for contractor in
October 2012. Sub-grantee elected to secure an additional bridge loan as additional funding, which took several weeks to
close. Construction is on schedule to be completed September 2013.
Rental activity progress for January 1, 2013 thru March 31, 2013
Rental of four units to LMMI households will occur following construction completion, anticipated summer 2013.

Activity Progress Narrative:

Lake County Set-AsideActivity Title:

Project Number:

NSP Eligible Use B - Acquisition/Rehabilitation

Project Title:

Acquisition/Rehabilitation

$73,917.61$30,590.39Lake County

$3,035.99     Program Funds Drawdown $44,238.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

N/A State of Montana

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$250,000.00

$42,511.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Administration

$42,511.80

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

07/01/2011

 (  )

$42,511.80

Total Funds Expended

Responsible Organization:

($59,988.20)

Administration Under Way

Activity Description:

State of Montana Program Administration for NSP3 funds

Location Description:

Admin dollars are being expended for program staff time and techincial assistance to sub -grantees.

Activity Progress Narrative:

Program AdministrationActivity Title:

Project Number:

Admin - State of MT

Project Title:

State of Montana Admin

$42,511.80($59,988.20)State of Montana

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$42,511.80     Program Funds Drawdown $42,511.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

32

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)


	Title
	Title
	Title

